KPI of BO Approval Integration Timeline of Partho.

Task Given in : 25th January

Task Name	Time Taken	Date
KPI Requirement Analysis	1H	25/01/2026
Database Manipulation and analysis	2H	26/01/2026
KPI infrustructure making and analysis	3H	27/01/2026
KPI logic Implemented to Backend 1. Create officeuser_bo_kpi_log table and model which is aligned with approval_log table. 2. Create a Laravel service named "BOApprovalKPIService" for automatically update the officeuser_bo_kpi_log table while approving various bo at the same time. 3. Create a console file and a command for automatically fill up the previous approval kpi log. 4. Create a designal perspective for Fahad bhai and Antik Bhai to create the design and visual. 5. Meeting with Fahad bhai and Bijoy bhai about finalizing the vision and design.	3H	28/01/2026
Create BOApprovalKPIController controller for various functionality such as overall kpi, single or multiple bo wise kpi, single or multiple user kpi of bo approval, recalculate kpi and live pending bo approval kpi with proper time duration (not working hour) Also Cross checking all api and functionality to work properly. Also setting up the database and codebase for Mr. fahad bhai to design.	3H	29/01/2026
Checking the functionality through and debug and refine all the functions. Also making new functionality for better KPI visuality. Also, meeting with Antik bhai with Frontend Design of KPI.	4H	1/02/2026
Finalizing functionality without Working hr calculation and fixing some frontend issues. Adding time frame of all functionalities. Adding working hr functionalities on to the Kpi system. (Proper testing is undone)	4H	2/02/2026

Total working days: 7days

Total working hour: 20 Hours

In the meantime,

1. we have done 3 meetings about our cotton project.
2. Working Beta server bug and Live server bug of login system.
3. Testing client beta server.
4. Analysing live back office BO Approval Bug.
5. Testing in New laptop server, vendor-servies X-brocker initial integration with Mr. Nasim and issue resolve.